
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:55 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 369 Date: 24-Aug-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 04:45 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 81

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9
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Diary: Dispute

Load Transfer Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Misc prep work for load transfer (LT) suspender jacking
- Installation of butyl rubber in grooves between cable band halves

I was inspecting Gary Anderson’s crew & Matt Holt’s crew on LT prep work at the suspender jacking
brackets & other misc work. See below for a list of labor for these crews, & for details of the work
performed. Others (S. Daouk, B. Brignano, Victor Altimarano) were inspecting the installation of butyl
rubber & other misc work. See their diaries for details on this work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:20.
- From 07:20 until 08:00, Gary’s crew was installing access platforms at the phase-3 suspender bracket
locations.
- From 07:20 until the end of the shift, Matt’s crew was re-tensioning the friction clamp bolts using an air
torque wrench.
- From 08:00 until the end of the shift, Gary’s crew was installing jacking chairs at the phase-3 suspender
bracket locations.
- From 09:00 until 09:30, I took photographs to include in the LT suspender jacking presentation that I am
preparing.
- From 09:30 until 10:30, I did a walk-through of the suspender brackets to check for needed paint repair
areas. Roman told me that I will need to help the paint inspectors on the inspection of the cleaning & paint
repairing, which is planned to start tomorrow.
- At 11:00, I left the bridge.
- From 11:15 until 14:00, I continued to work on a power point presentation describing the field inspection
of the suspender jacking during the LT operation. I completed the presentation, & emailed it to Roman
Granados & Warren Collins for review.
- At 14:15, I arrived back on the bridge. At this time, Gary’s crew continued with installation of jacking
chairs at the phase-3 suspender bracket locations. Matt’s crew continued with re-tensioning the friction
clamp bolts.
- From 14:30 until 15:00, I walked the North main-span checking for any issues with the suspenders
(aligned correctly, catwalk rubbing against them, etc). I noticed one issue. At PP90N, the suspender
center marks were not aligned with the top groove of the cable band. I informed Roman Granados, Victor
Altimarano, & Alex Scmitt since they are responsible for this area of work.
- At 15:40, I left the bridge.
- From 15:45 until 16:30, I spoke with Roman Granados & Warren Collins to give them an update from the
field. Also, we discussed some details of the cleaning & painting of the suspender brackets since that
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work will start soon.
- From 16:30 until 16:45, wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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